1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I
1 2

2, AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0693 03/21/2016
6. ISSUED BY CODE (00601 7. ADMINISTERED BY (If other than item 6) CODE [O 0601
Richland Operations Office Richland Operations Office
U.S. Department of Energy U.S. Department of Energy
P.O. Box 550, MSIN A7-80 P.O0. Box 550, MSIN A7-80
Richland WA 99352 Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Codeg) ) 9A. AMENDMENT OF SOLICITATION NO.
WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax 9B8. DATED (SEE ITEM 11)
Washington Closure Hanford
2 _62 0 Fermi Avenue x [10A. MODIFICATION OF CONTRACT/ORDER NO.
Richland WA 99354 DE-AC06-05RL14655
10B. DATED (SEE ITEM 13)
CODE 167280762 FACILITY CODE 03/23/2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
T 1The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [lis extended.  [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of madification and authority)
X Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor Xis not. [is required to sign this document and retum 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to increase the authorized Not-to—-Exceed (NTE)
authorized limit for the contractor to continue sampling of waste site 600-349 under CP-33§
entitled “Waste Site Sampling and Analysis and Documentation.” The contractor is hereby
provided an increase of $45,000 bringing the current NTE amount to $85,000. Details of
this contract change are included on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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B.

As stated in paragraph A, this modification authorizes an increase to the NTE in the
amount of $45,000 prior to definitization of Change Order No. CP-336 in accordance with
Contract Section I, Clause 1.70. This NTE/NTP covers work associated with CP-336 —
“Waste Site Sampling and Analysis and Documentation”. Contractor shall not exceed the
NTE amount provided herein without prior approval from the Contracting Officer via a
modification to increase this amount. Contractor shall notify the Contracting Officer in
writing with your rationale if the NTE amount is insufficient to proceed with the identified
work. The following table shows the previous NTE modifications associated with CP-336:

- Modification No. | nount | NTE Running Total
686 | S 20,000.00 | S 20,000.00
Email 3/16/16 | $ 20,000.00 | S 40,000.00
PreviousTotal | $ -~ - 40,000.00
693 | § 45,000.00 | $§ 85,000.00
CurrentTotal - | § - 85,000.00

This modification does not add additional funds to the Contract. Accordingly, work under
the Contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the Contract in accordance with Clause 1.57,
"FAR 52.232-22 Limitation of Funds (Apr 1984)."

The definitization schedule and all other terms and conditions for Change Order CP-336
remain unchanged as set forth in Modification 686.

There are no other changes to the terms and conditions of the Contract.

End of Modification 693



